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THIS IS UNEVALUATED INFORMATION

25X Tha vessels being constructed in the Hochseegchiffbeu Schiffswerft Wismar VEB
25X1 aras the following: -

1. SS_VAGA and SS VYCHIZGDA

a. It is expacted that the delivery dates for the elsctric motors and derrick
winches will be met.

b. No 43 fficulties have been experienced to date with the supnly of peterial
f'or these two vessels.

2. SS COUPERATIA
a, This ship has been designed on the sane lines a2 the POBEDA.
b. On 8 September it was decided at a meoting of the technicians of the shipyard,
which Corrade Dumltelmamm* attended, that the completion date must be brought
ferward,

e¢. Comrade Minzner* is to place Commander Steak® in charge of the supply of
mterials for the COOCZRATIA,

3.  $3 KAIININGRAD

The prineipal bottlencck, namely the lack of rivets, has been overcome and these
are new received regulrrly.

4. 83 ITISOVIZT

‘8, Im-ge scale changes in the construction plans of thix ship have been made
by "osecow.

b. The turbo-generators =ra to be supplied by AfR*on the basig of an old
agreement (to be renewed).

e. Contractors (Supply Departrent) are to produce s progress report every

tea days.
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5. S5 POBEDA

a, Tht 41f™eculty at the moment is the procurement of yard goods. The
surt.in3 for the first and second class cablns are urgently needed, but
there 13 a serlous hold up in the supply. VVB is to intervene.

k. Ship's Scuttles

The Elitz* flrm is delivering this week (10 September) another eleven
scuttles. The only difficulty is that there are no compounds (Verbundmasse)sic)
Por the scuttles in Babelsberg, It wms heped to get 50% of the scuttles

2rom Eltz by the end of September,

¢. The suwply of keys and locking devices for the vessel will be :o-examined
and a new order list will be prepared by 1 Cetober.’ _—

d, The complete inventory lists of the 5SS POBEDA were discussed on 9 September
and various items were checked during an inspection held on the same day.

6. Consirustion of new ships.
a., Mo speéific orders have been received from the Kobfl, *¥#

b. ‘he Kobfi, Warnemfinde, had promised to send in the lists* by the beginning
" wf Saptember but has not yet done so. '

¢. 'The order for the shest iron for the construction of new ships has like=
.wise not been received.

d. The shipyird has been allocated 1,500,000 for the construction of new ships.
Kone of this amount has so far been received.

25X1 ’*I:I_gclun_g_@_z No further identifled.

25X1wx [ |commentt Zentrales Schiffbau-Konstruktions-und Projektblro.
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